HEDavis H.E. Davis Construction, Inc.

525 West Arrowhead Trail « P.O. Box 488 » Spanish Fork, Utah 84660
Phone: (801) 798-7355 ¢ Fax: (801) 798-8887 » hedavis@hedavis.com

CONSTRUCTION

W Jrt HOES
September 20, 2004
Tom Munsen RE CE IVE D
Division of Oil Gas & Mining
PO Box 145801 SEP 23 2004
Salt Lake City, UT 84114-5801 DIV.OFOIL ~*% % sr2iim

RE: M/023/023 HE Davis Henry Gypsum Mine. Extension of time request.

Dear Mr. Munsen,

HE Davis originally had a schedule to finish gathering information including the
completion of the survey by July 1% 2004. At this point a meeting was to be held with all
the various stakeholders to ensure that we were headed in the right direction. This was
also to be a time where further coordination could be made. The scheduling of this
meeting proved to be a little difficult and was not scheduled until at least 8 weeks after it
was originally intended to be held. The coordination meeting was finally held on
September 16" in Ephraim at the Forest Service office. At the conclusion of the meeting
the Forest Service representatives indicated that significant progress was being made and
that they were willing to extend the deadline for final submittal from August 1* 2004 to
October 18", 2004.

HE Davis herby requests that the Division of Oil Gas & Mining also extend the
deadline for submittal of the final modification request from August 1* 2004 to October
18" 2004. Thank you for your patience and help in this matter. If you have any
questions please contact me at (801)-802-6913.

Sincerely.

Tony L. Christofferson

Property/Environmental Manager
HE Davis Construction, Inc.



